AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of5

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
04 2004JAN14 SEE SCHEDULE
6. Issued By Code | Ws6HzV | 7. Administered By (If other than Item 6) Code S4404A
TACOM WARREN BLDG 231 DCMA SAN ANTONI O
AVSTA- AQ ADEAP 615 EAST HOUSTON STREET
DEBBI E PETERVAN (586) 574- 6360 P.O BOX 1040
WARREN, M CHI GAN 48397- 5000 SAN ANTONI O TX 78294-1040
HTTP: / / CONTRACTI NG. TACOM ARMY. M L
EMAI L: PETERVAD@ACOM ARMWY. M L
SCD C PAS NONE ADP PT HQ339
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

MECHANI CAL EQUI PMENT COMPANY, | NC.
1615 POYDRAS

SUl TE 1400

NEW ORLEANS, LA. 70112-1272

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQ7- 02- D- T019/ 0001
10B. Dated (See Item 13)

TYPE BUSI NESS: Ot her Snmall Business Performing in U S

Code 76371 | Facility Code 2002AUGL4

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AD NET | NCREASE: $6, 117.

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: nutual agreenment of parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
YVETTE THOWPSON
THOVPSOY@ACOM ARMY. M L (586) 574- 7356

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2004JAN14
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 5

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 02- D- T019/ 0001 MOD/AMD 04

Name of Offeror or Contractor: NMECHANI CAL EQUI PVENT COMPANY, | NC.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

1. This Mdification 04 to Contract DAAEO7-02-D-T019/Delivery Oder 0001 is a bilateral Supplenental Agreenent.

2. The purpose of Mdification 04 to Contract DAAEQ7-02-D- T019/Delivery Order 0001 is to provide funding for the revised requirenents
associated with holding the IPT at Canp Lejeune in Cct 2003.

3. The purpose of this Mdification is to specify that two separate CLIN s will be established.
4. Two new PWD' s are hereby added to CLIN 0001 to increase the total contract amount. Basic CLIN 0001AD and CLIN OOO01AE are hereby
establ i shed and made part of this contract. The CLIN s are shown on the attached continuation sheet. The established CLIN s cover the

addi tional cost of holding the IPT at Canp Lejeune in Cct 2003.

5. Pron P136Q0692T is added to CLIN 0001AD to increase the total anpunt of the contract by
$1,236.55. Pron P136Q0682T is added to CLIN OOO1AE to increase the total anount of the contract by $4, 880. 60.

6. As aresult, the total contract anpunt is increased by $6,117.15, from $6,307,657.00 to $6, 313, 774. 10.

7. In consideration for this Mdification 04 to Contract DAAEO7-02-D T019/Delivery Order 0001, the Contractor hereby acknow edges that
any and all clainms for equitable adjustment with respect to this Mdification are hereby satisfied and di scharged.

8. Al other terms and conditions, unless specifically changed by this Mdification 04 issued under Contract DAAEO7-02-T019/ Delivery
Order 0001remai n unchanged.

*** END OF NARRATIVE A 004 ***



Refer ence No. of Document Being Continued Page 3 of 5
CONTINUATION SHEET PIIN/SIIN DAAEO7- 02- D- T019/ 0001 M OD/AMD 04
Name of Offeror or Contractor: MECHANI CAL EQUI PVENT COMPANY, | NC.
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTION B - SUPPLIES OR SERVI CES AND PRI CES/ COSTS
0001AA FIRST ARTI CLE 7 EA |$_295.441.00000 |$ 2,068, 087. 00

NOUN: FI RST ARTICLE TEST UNITS (7)
PRON: A116GA95EH PRON AMD: 07 ACRN:  AA
AVMS CD: 53352500144

Packagi ng and Mar ki ng

I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin
Cover nment Approval / Di sapproval Days: 630

Deliveries or Performance
DOC SUPPL

REL_CD M LSTRI P ADDR SIGCD MARK FOR TP CD

003 Wh6HZV11302495B Y00000 M
DEL_REL CD QUANTI TY DEL DATE
001 3 08- JAN- 2004

FOB PO NT: Destination

SH P TO PARCEL POST ADDRESS

('YO0000) SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5S REQUI RED UNDER THI S
REQUI SI TI ON.

CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 02- D- T019/ 0001

1




CONTINUATION SHEET

Reference No. of Document Being Continued
PIIN/SIIN DAAEQ7-02-D-T019/ 0001 M OD/AMD 04

Page 4 of 5

Name of Offeror or Contractor: MECHANI CAL EQUI PVENT COMPANY, | NC.

ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
0001AD SERVI CES LINE | TEM $ 1,236.55

NOUN: | PT LOCATI ON CHANGE

PRON: P136G0692T PRON AMD: 01 ACRN: AD

AMS CD: 53352500140

(End of narrative B001)

I nspection _and Accept ance

| NSPECTI ON:  Dest i nati on ACCEPTANCE: Desti nation

Deliveries or Perfornmance

DLVR SCH PERF COWVPL

REL CD QUANTI TY DATE
001 0 04- APR- 2004
$ 1, 236. 55

0001AE SERVI CES LINE | TEM $ 4, 880. 60

NOUN: | PT LOCATI ON CHANGE

PRON: P136G0682T PRON AMD: 01 ACRN: AD

AMS CD: 53352500140

I nspection and_Accept ance
| NSPECTI ON:  Dest i nati on

Deliveries or Performance

ACCEPTANCE: Desti nation

$ 4, 880. 60

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 31- DEC- 2003




Reference No. of Document Being Continued Page 5 of 5

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 02- D- T019/ 0001 MOD/AMD 04

Name of Offeror or Contractor: NMECHANI CAL EQUI PVENT COMPANY, | NC.

SECTI ON G - CONTRACT ADM NI STRATI ON DATA

PRON
LI NE AVS CDY OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM M PR ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0001AD P136Q(0692T AD 1 $ 0.00 $ 1, 236. 55 $ 1, 236. 55
53352500140 3ZCP40
A13P51401C2T
0001AE P136Q(0682T AD 1 $ 0.00 $ 4, 880. 60 $ 4, 880. 60
53352500140 3ZCP40
A13P51401C2T
NET CHANGE $ 6,117.15
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAME BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Arny AD 21 32035000031C1C09P53352525FB  S20113 Wb6HZV $ 6,117.15
NET CHANGE $ 6,117.15
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMI

NET CHANGE FOR AWARD: $ 6, 307, 657. 00 $ 6,117.15 $ 6,313,774.15
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